

West Nile Virus Prediction- Project Schedule

✓	Start Date	End Date	Task	Members
Data Understanding				
✓	2/8	2/8	Understanding of Problem Statment	All
✓	3/8	3/8	Data Understanding-	All
✓	2/8	4/8	Data Cleaning	All
Data Exploration				
✓	3/8	5/8	Data PreProcessing	All
✓	4/8	7/8	EDA	All
Modelling				
✓	3/8	4/8	Initiation of Modelling	All
✓	5/8	6/8	Model Evaluation and Improve	Chunwai, William
✓	6/8	7/8	Model Selection	Chunwai, William
Cost Benefit Analysis and Insights				
✓	5/8	8/8	EDA and Generation of Insights	Su Ying, Wilson
✓	6/8	8/8	Cost Benefit Analysis	Su Ying, Wilson
Presentation and Report				
✓	7/8	8/8	Presentation and Reporting	All